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Contract ID: 7633 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 7633 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0029 Pay Period End Date:  09.09.2016 Est Number: 0029 Pay Period End Date:  09.09.2016
Contract Location: Total to Date  Prev to Date This Estimate
HAYES CENTER SOUTH Estimate Type: PROG Current Contract Amt Total Earnings  $6,191,492.47 $6,191,492.47 $.00
$6,078,095.67 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $6,191,492.47  $6,191,492.47 $.00
ontractor: Date Lot 12122013 $5.740.029.71 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION, INC. ated e;. e Escrow Amount $.00 $.00 $.00
129 E 2ND ST . Date EAW"’“ ed- ;i-zg-zgﬁ % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .02. .
PO BOX 1087 : 102% Net Earnings  $6,191,492.47 $6,191,492.47 $.00
Date Notice for Work to )
Begin: 03.10.2014 % Time Comp
HASTINGS NE 68902-1087 gin: - BS.0 100%  Liquidated Damages $.00 -$124,503.00  $124,503.00
Date Work Actually Began: 03.17.2014 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 10.13.2015 Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-538.44 $-538.44 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
HAYES ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number Project Number Ref Diesel Fuel Adj $.00 $.00 $.00
Post Petrol Adj $.00 $.00 $.00
70633 000 S-25-1(1008) 38.00 GRAD CULV BR GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$538.44 -$125,041.44 $124,503.00
Payment  $6,190,954.03 $6,066,451.03 $124,503.00
Project Manager District Engineer
Wilson, Drew 09.09.2016 Vosburg, Kurt 09.11.2016
Construction Engineer Controller
Halstead, Kerri 09.12.2016 Burling, Laurie 09.12.2016
Controller
Burling, Laurie 09.12.2016
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Est Number: 0029 Pay Period End Date:  09.09.2016 Est Number: 0029 Pay Period End Date:  09.09.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 L006.00 235.00 25.000 5,875.00
0001 0001 0030.10 24,500.00 1.000 24,500.00 COVER CROP SEEDING ACRE 25.000 5,875.00
MOBILIZATION LS 1.000 24,500.00 11.213 2,635.06
1.000 24,500.00 0.000 0.00
0.000 0.00 0010 0010 L006.50 3,450.00 3.000 10,350.00
0002 0002 1000.00 875.00 1.000 875.00 TEMPORARY SEEDING ACRE 3.000 10,350.00
LARGE TREE REMOVAL EACH 1.000 875.00 5.700 19,665.00
31.000 27,125.00 0.000 0.00
0.000 0.00 o011 0011 L019.13 1.31 67,875.000 88,916.25
0003 0003 1009.00 20,000.00 1.000 20,000.00 EROSION CONTROL, CLASS 1D sY 0.000 0.00
GENERAL CLEARING AND GRUBBING LS 1.000 20,000.00 0.000 0.00
1.000 20,000.00 0.000 0.00
0.000 0.00 0012 0012 L019.15 1.95 3,095.000 6,035.25
0004 0004 1011.00 30.00 873.000 26,190.00 EROSION CONTROL, CLASS 1F SY 3,095.000 6,035.25
WATER MGAL 873.000 26,190.00 2,526.035 4,925.78
2,272.000 68,160.00 0.000 0.00
0.000 0.00 0013 0013 L021.51 2.80 4,813.000 13,476.40
0005 0005 1021.10 9.70 8.000 77.60 EROSION CHECKS, TYPE WATTLE LF 4,813.000 13,476.40
REMOVE DELINEATOR UNITS EACH 8.000 77.60 12,485.000 34,958.00
8.000 77.60 0.000 0.00
0.000 0.00 0014 0014 L022.11 227 13,227.000 30,025.29
0006 0006 1030.00 13.23 41,588.000 550,209.24 FABRIC SILT FENCE-LOW POROSITY LF 13,227.000 30,025.29
EARTHWORK MEASURED IN EMBANKMENT cYy 41,588.000 550,209.24 8,446.000 19,172.42
44,844.967 593,298.92 0.000 0.00
0.000 0.00 4001 4001 1012.00 143.85 0.000 0.00
0007 0007 1041.00 0.88  121,000.000 106,480.00 RIGHT-OF-WAY MARKERS EACH 18.000 2,589.30
SALVAGING AND PLACING TOPSOIL 5\% 121,000.000 106,480.00 17.000 2,445.45
75,323.399 66,284.59 0.000 0.00
0.000 0.00 4002 4002 L032.80 3,499.20 0.000 0.00
0008 0008 7017.00 3.00 11,824.000 35,472.00 HYDROMULCH TON 21.030 73,588.18
REMOVE GUARDRAIL LF 11,824.000 35,472.00 31.952 111,806.44
11,664.000 34,992.00 0.000 0.00
0.000 0.00 4003 4003 0096.21 4,731.75 0.000 0.00
MOBILIZATION EACH 3.000 14,195.25
2.000 9,463.50
0.000 0.00
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Contract ID: 7633 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 7633 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0029 Pay Period End Date:  09.09.2016 Est Number: 0029 Pay Period End Date:  09.09.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4006 4006 1860.20 300.00 0.000 0.00 0021 0021 4050.01 19.00 2,337.000 44,403.00
INCENTIVE PAYMENT-CORRECTION OF EACH 5.000 1,500.00 EXCAVATION FOR PIPE, PIPE-ARCH cYy 2,337.000 44,403.00
ENVIRONMENTAL COMMITMENT CULVERTS, AND HEADWALLS
EFICIENCIES.24 HOURS 7.000 2,100.00 2,408.000 45,752.00
0.000 0.00 0.000 0.00
0022 0022 4051.01 29.00 22.000 638.00
GROUP 1 GRADING Contracted 918,482.03 EXCAVATION FOR BOX CULVERTS cY 22.000 638.00
Current 921,438.51 22.000 638.00
In place 1,041,609.76 0.000 0.00
This Estimate 000 0023 0023 4100.06 925.00 48.420 44,788.50
GROUP 4 CULVERTS CLASS 47B-3000 CONCRETE FOR HEADWALL cY 48.420 44,788.50
0015 0015 0030.40 14,500.00 1.000 14,500.00 50.840 47,027.00
MOBILIZATION LS 1.000 14,500.00 0.000 0.00
1.000 1450000 5004 0024 4101.06 565.00 42.480 24,001.20
0.000 000 | ASS 47B-3000 CONCRETE FOR BOX cy 42.480 24,001.20
0016 0016 1119.00 225.00 4.000 900.00 CULVERT 42.480 24.001.20
REMOVE INLET EACH 4.000 900.00 0.000 0.00
4.000 90000 505 0025 4105.59 750.00 5.600 4,200.00
0.000 0.00 " ¢LASS 47B-3000 CONCRETE FOR INLET AND cY 5.600 4,200.00
0017 0017 4004.50 4.20 2,640.000 11,088.00 JUNCTION BOX 5.600 4,200.00
CAST IRON GRATE AND FRAME LB 2,640.000 11,088.00 0.000 0.00
2,640.000 11.088.00  g506 o026 4107.07 815.00 10.400 8,476.00
0.000 000 " cLASS 47B-3000 CONCRETE FOR CONCRETE cy 10.400 8,476.00
0018 0018 4040.00 350.00 14.000 4,900.00 COLLARS 11.400 9,291.00
REMOVE HEADWALLS FROM CULVERTS EACH 14.000 4,900.00 0.000 0.00
19.000 6.650.00 44557 0027 4150.00 2.50 5,426.000 13,565.00
0.000 000 REINFORCING STEEL FOR HEADWALL LB 5,426.000 13,565.00
0019 0019 4044.00 2,750.00 1.000 2,750.00 5,620.000 14,050.00
PREPARATION OF STRUCTURE EACH 1.000 2,750.00 0.000 0.00
AT STA 470+30 1.000 275000 g508 o028 4151.00 1.29 4,234.000 5,461.86
0.000 000 REINFORCING STEEL FOR BOX CULVERT LB 4,234.000 5,461.86
0020 0020 4044.01 4,850.00 1.000 4,850.00 4,234.000 5,461.86
PREPARATION OF STRUCTURE EACH 1.000 4,850.00 0.000 0.00
AT STA 599+80 1.000 485000 1059 0029 4151.10 2.50 630.000 1,575.00
0.000 000 EpoxY COATED REINFORCING STEEL FOR LB 630.000 1,575.00
BOX CULVERT 630.000 1,575.00
0.000 0.00
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Est Number: 0029 Pay Period End Date:  09.09.2016 Est Number: 0029 Pay Period End Date:  09.09.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0030 0030 4155.50 2.00 500.000 1,000.00 0039 0039 P300.42 71.50 96.000 6,864.00
REINFORCING STEEL FOR INLET AND LB 500.000 1,000.00 42" CULVERT PIPE, TYPE 3,4 OR 5 LF 96.000 6,864.00
JUNCTION BOX 500.000 1,000.00 96.000 6,864.00
0.000 0.00 0.000 0.00
0031 0031 4360.24 270.00 6.000 1,620.00 0040 0040 P300.66 165.00 12.000 1,980.00
24" METAL FLARED-END SECTION EACH 6.000 1,620.00 66" CULVERT PIPE, TYPE 3,4 OR 5 LF 0.000 0.00
13.000 3,510.00 0.000 0.00
0.000 0.00 0.000 0.00
0032 0032 4360.30 390.00 4.000 1,560.00 0041 0041 P402.15 33.00 60.000 1,980.00
30" METAL FLARED-END SECTION EACH 4.000 1,560.00 15" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 60.000 1,980.00
4.000 1,560.00 30.000 990.00
0.000 0.00 0.000 0.00
0033 0033 4390.36 475.00 4.000 1,900.00 0042 0042 P402.24 34.00 1,355.000 46,070.00
36" ROUND EQUIVALENT METAL PIPE EACH 4.000 1,900.00 24" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 1,355.000 46,070.00
FLARED-END SECTION 4.000 1,900.00 1,586.000 53,924.00
0.000 0.00 0.000 0.00
0034 0034 8010.03 62.00 11.520 71424 0043 0043 P402.30 54.50 137.000 7,466.50
CRUSHED ROCK FOR BASE COURSE cY 11.520 714.24 30" CULVERT PIPE, TYPE 3,45 0R 6 LF 137.000 7,466.50
0.000 0.00 137.000 7,466.50
0.000 0.00 0.000 0.00
0035 0035 P300.15 29.00 36.000 1,044.00 4004 4004 P300.72 213.52 0.000 0.00
15" CULVERT PIPE, TYPE 3,4 OR 5 LF 36.000 1,044.00 72" CULVERT PIPE, TYPE 3,4 OR 5 LF 12.000 2,562.24
36.000 1,044.00 12.000 2,562.24
0.000 0.00 0.000 0.00
0036 0036 P300.24 34.00 133.000 4,522.00 4005 4005 P300.66 76.12836 0.000 0.00
24" CULVERT PIPE, TYPE 3,40OR 5 LF 133.000 4,522.00 66" CULVERT PIPE, TYPE 3,4 OR 5 LF 12.000 913.54
133.000 4,522.00 . o 12.000 913.54
Pipe was taken into inventory.

0.000 0.00 0.000 0.00
0037 0037 P300.30 54.50 68.000 3,706.00 GROUP 4 CULVERTS Contracted 267,173.30
30" CULVERT PIPE, TYPE 3,4 OR 5 LF 68.000 3,706.00 Current 268,669.08
68.000 3,706.00 In place 283,346.34
0.000 0.00 This Estimate 0.00

0038 0038 P300.36 65.00 10.000 650.00

36" CULVERT PIPE, TYPE 3,4 OR 5 LF 10.000 650.00

10.000 650.00

0.000 0.00
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Est Number: 0029 Pay Period End Date:  09.09.2016 Est Number: 0029 Pay Period End Date:  09.09.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGES AT STA 589+81.18 0052 0052 6030.00 9,250.00 1.000 9,250.00
0044 0044 0030.60 8,500.00 1.000 8,500.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 9,250.00
MOBILIZATION LS 1.000 8,500.00 589+81.18 1.000 9,250.00
1.000 8,500.00 0.000 0.00
0.000 0.00 0053 0053 6619.50 975.00 10.000 9,750.00
0045 0045 3050.15 750.00 7.700 5,775.00 REPAIR FLOOR DRAIN EACH 10.000 9,750.00
CONCRETE FOR PAVEMENT APPROACHES CY 7.700 5,775.00 10.000 9,750.00
CLASS 47BD-4000 7.700 5,775.00 0.000 0.00
0.000 0.00 4013 4013 1905.00 4,057.097 0.000 0.00
0046 0046 3051.00 2.30 2,250.000 5,175.00 MATERIAL DELIVERED NOT INCORPORATED LS 1.000 4,057.10
EELNRFSARC?I—III\EKSB STEEL FOR PAVEMENT LB 2,250.000 5,175.00 Asphalt Plug Joint System 1.000 4,057.10
2,250.000 5,175.00 0.000 0.00
0.000 000 GROUP 6 BRIDGES AT STA 589+81.18 Contracted 119,047.50
0047 0047 6004.98 153.00 63.500 9,715.50 Current 122,604.10
ASPHALT PLUG JOINT SYSTEM LF 0.000 0.00 In place 119,856.36
0.000 0.00 This Estimate 0.00

0.000 0.00 GROUP 6A BRIDGES AT STA 744+28.57

0048 0048 6007.22 250.00 76.600 19,150.00 0054 0054 0030.60 8,300.00 1.000 8,300.00
BRIDGE DECK REPAIR, PARTIAL DEPTH SY 113.460 28,365.00 MOBILIZATION LS 1.000 8,300.00
113.469 28,367.25 0.990 8,217.00
0.000 0.00 0.000 0.00
0049 0049 6007.23 550.00 5.000 2,750.00 0055 0055 6007.22 250.00 76.000 19,000.00
BRIDGE DECK REPAIR, FULL DEPTH SY 5.000 2,750.00 BRIDGE DECK REPAIR, PARTIAL DEPTH SY 76.000 19,000.00
0.000 0.00 41.989 10,497.25
0.000 0.00 0.000 0.00
0050 0050 6010.26 940.00 38.800 36,472.00 0056 0056 6007.23 550.00 5.000 2,750.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE (63 38.800 36,472.00 BRIDGE DECK REPAIR, FULL DEPTH SY 5.000 2,750.00
38.800 36,472.00 0.000 0.00
0.000 0.00 0.000 0.00
0051 0051 6020.00 2.25 5,560.000 12,510.00 0057 0057 6010.26 940.00 24.300 22,842.00
REINFORCING STEEL FOR BRIDGE LB 5,560.000 12,510.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 24.300 22,842.00
5,560.000 12,510.01 24.300 22,842.00
0.000 0.00 0.000 0.00
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Est Number: 0029 Pay Period End Date:  09.09.2016 Est Number: 0029 Pay Period End Date:  09.09.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0058 0058 6020.00 2.50 5,168.000 12,920.00 0064 0064 7020.00 1,925.00 8.000 15,400.00
REINFORCING STEEL FOR BRIDGE LB 5,168.000 12,920.00 BRIDGE APPROACH SECTIONS EACH 8.000 15,400.00
5,168.000 12,920.00 8.000 15,400.00
0.000 0.00 0.000 0.00
0059 0059 6030.00 8,560.00 1.000 8,560.00 0065 0065 7023.00 2,875.00 42.000 120,750.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 8,560.00 TERMINAL ANCHORAGE SECTIONS EACH 42.000 120,750.00
744428.57 1.000 8,560.00 42.000 120,750.00
0.000 0.00 0.000 0.00
0060 0060 6619.50 975.00 8.000 7,800.00 0066 0066 7024.27 1,825.00 8.000 14,600.00
REPAIR FLOOR DRAIN EACH 8.000 7,800.00 GUARDRAIL END TREATMENT, TYPE II EACH 8.000 14,600.00
8.000 7,800.00 8.000 14,600.00
0.000 0.00 0.000 0.00
4008 4008 3010.42 39.27 0.000 0.00 GROUP 7 GUARDRAIL Contracted 399,508.50
CONCRETE CURB REPAIR LF 149.500 5,870.87 Current 399 508.50
Concrete Curb Repair Bridge 744+28 149.500 5.870.87 In place 398,595.50
0.000 0.00 This Estimate 0.00
GROUP 6A BRIDGES AT STA 744+28.57 Contracted 82,172.00 CGROUP 9 BITUMINOUS
Current 88,042.87 0087 0067 0002.55 7.50 1,305.000 9,787.50
In place 76,707.12 OVERLAY BROKEN LINES STA 1,305.000 9,787.50
This Estimate 0.00 1,301.810 9,763.58
GROUP 7 GUARDRAIL 0.000 0.00
0061 0061 0030.70 15,000.00 1.000 15,000.00 0068 0068 0002.60 8.50 2,610.000 22,185.00
MOBILIZATION LS 1.000 15,000.00 OVERLAY SOLID LINES STA 2,610.000 22,185.00
1.000 15,000.00 2,511.730 21,349.71
0.000 0.00 0.000 0.00
0062 0062 7011.20 21.00 412.500 8,662.50 0069 0069 0002.76 0.08 123,500.000 9,880.00
W-BEAM GUARDRAIL LF 412.500 8,662.50 PERMANENT PAVEMENT MARKING, PAINT LF 123,500.000 9,880.00
412.500 8,662.50 122,106.250 9,768.50
0.000 0.00 0.000 0.00
0063 0063 7015.00 20.75 10,848.000 225,096.00 0070 0070 0030.90 167,829.00 1.000 167,829.00
CABLE GUARDRAIL LF 10,848.000 225,096.00 MOBILIZATION LS 1.000 167,829.00
10,804.000 224,183.00 1.000 167,829.00
0.000 0.00 0.000 0.00
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Est Number: 0029 Pay Period End Date:  09.09.2016 Est Number: 0029 Pay Period End Date:  09.09.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0071 0071 1020.03 17.50 54.000 94500 0080 0080 4155.50 2.50 4,545.000 11,362.50
DELINEATOR, TYPE III EACH 54.000 94500 REINFORCING STEEL FOR INLET AND LB 4,545.000 11,362.50
52.000 910.00 JUNCTION BOX 5,085.000 12,712.50
0.000 0.00 0.000 0.00
0072 0072 1020.20 35.00 16.000 560.00 0081 0081 6133.00 25.16 1,061.700 26,712.37
INSTALL CHEVRONS EACH 16.000 560.00 MEMBRANE WATERPROOFING sy 1,061.700 26,712.37
16.000 560.00 915.777 23,040.95
0.000 0.00 0.000 0.00
0073 0073 2001.00 2431 110.000 2,674.10 0082 0105 8022.15 1.05 3,000.000 3,150.00
GRAVEL SURFACE COURSE cy 110.000 2,674.10 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 3,000.000 3,150.00
92437 54544 STATE MAINTENANCE PATCHING 2726.030 2 862.33
0.000 0.00 0.000 0.00
0074 0074 2021.00 75.00 2.000 150.00 0083 0082 8022.20 1.05  27,020.000 28,371.00
MAILBOX POST EACH 2.000 150.00 HYDRATED LIME/WARM MIX ASPHALT EACH 27,020.000 28,371.00
2.000 150.00 33,953.070 35,650.72
0.000 0.00 0.000 0.00
0075 0075 4004.50 2.50 9,476.000 23,690.00 0084 0106 9002.10 36.21 3,000.000 108,630.00
CAST IRON GRATE AND FRAME LB 9,476.000 23,690.00 ASPHALTIC CONCRETE FOR STATE TON 3,000.000 108,630.00
10,300.000 25,750.00 MAINTENANCE PATCHING, TYPE SPR 2,726.030 98,709.55
0.000 0.00 0.000 0.00
0076 0076 4024.55 55.00 264.000 14,520.00 0085 0083 9004.83 700.00 433.500 303,450.00
FLUME SPILLWAY LF 264.000 14,520.00 COLD IN-PLACE RECYCLING WITH FOAMED STA 433.500 303,450.00
169.000 9,295.00 ASPHALT 426.320 298,424.00
0.000 0.00 0.000 0.00
0077 0077 4024.70 2,250.00 1.000 2,250.00 0086 0084 9005.75 3621  26,520.000 960,289.20
CONCRETE FLUME, TYPE | EACH 1.000 2,250.00 ASPHALTIC CONCRETE, TYPE SPR TON 33,418.930  1,210,099.46
0.000 0.00 33,418.930  1,210,099.46
0.000 0.00 0.000 0.00
0078 0078 4024.71 2,500.00 28.000 70,000.00 0087 0085 9009.00 4.50 3,592.000 16,164.00
CONCRETE FLUME, TYPE II EACH 28.000 70,000.00 PLACEMENT OF ASPHALTIC CONCRETE FOR sy 3,592.000 16,164.00
28.000 70,000.00 DPRIVEWAYS AND INTERSECTIONS 3,579.000 16,105.50
0.000 0.00 0.000 0.00
0079 0079 4105.59 1,050.00 54.200 56,910.00 0088 0086 9010.50 95.29 500.000 47,645.00
CLASS 47B-3000 CONCRETE FOR INLET AND cy 54.200 56,910.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 400.000 38,116.00
JUNCTION BOX 60.050 63,052.50 SPR 486.520 46,360.50
0.000 0.00 0.000 0.00
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Est Number: 0029 Pay Period End Date:  09.09.2016 Est Number: 0029 Pay Period End Date:  09.09.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0089 0107 9020.95 640.00 102.000 65,280.00 0098 0095 9173.20 8.50 9,855.000 83,767.50
PERFORMANCE GRADED BINDER (64-34) FOR TON 102.000 65,280.00 SUBGRADE PREPARATION 53'% 9,855.000 83,767.50
STATE MAINTENANCE PATCHING 76.704 49,090.56 10,651.980 90,541.83
0.000 0.00 0.000 0.00
0090 0087 9021.12 574.00 624.240 358,313.76 0099 0096 9179.72 15.00 665.000 9,975.00
PERFORMANCE GRADED BINDER (52-34) TON 0.000 0.00 REMOVE ASPHALT SURFACE FROM BRIDGE Sy 665.000 9,975.00
0.000 0.00 665.000 9,975.00
0.000 0.00 0.000 0.00
0091 0088 9021.13 640.00 918.680 587,955.20 0100 0097 9179.75 2,500.00 6.000 15,000.00
PERFORMANCE GRADED BINDER (64-34) TON 918.680 587,955.20  MILLING FOR ASPHALTIC CONCRETE INLAY EACH 6.000 15,000.00
978.989 626,552.96 6.000 15,000.00
0.000 0.00 0.000 0.00
0092 0089 9030.00 2.50 17,460.000 43,650.00 0101 0098 9188.50 35.00 5,521.000 193,235.00
CONSTRUCTING ASPHALTIC CONCRETE CURB LF 17,460.000 43,650.00 SURFACING UNDER GUARDRAIL sy 5,521.000 193,235.00
17,360.000 43,400.00 5,171.514 181,002.99
0.000 0.00 0.000 0.00
0093 0090 9034.00 5.00 244.000 1,220.00 0102 0099 9300.38 1.00 45,934.000 45,934.00
PREPARATION OF INTERSECTIONS AND (53% 244.000 1,220.00 RAP INCENTIVE PAYMENT EACH 45,934.000 45,934.00
DRIVEWAYS 0.000 0.00 251,898.450 251,898.45
0.000 0.00 0.000 0.00
0094 0091 9053.00 2.00 30,340.000 60,680.00 0103 0100 9300.52 5,000.00 1.000 5,000.00
TACK COAT GAL 30,340.000 60,680.00 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 5,000.00
26,550.000 53,10000 D 1.000 5,000.00
0.000 0.00 0.000 0.00
0095 0092 9111.00 30.00 265.000 7,950.00 0104 0101 L001.01 715.65 5.000 3,578.25
WATER MGAL 265.000 7,950.00 SEEDING, TYPE A ACRE 5.000 3,578.25
160.000 4,800.00 3.493 2,499.77
0.000 0.00 0.000 0.00
0096 0093 9170.00 110.50 871.000 96,245.50 0105 0102 L001.02 615.45 20.000 12,309.00
EARTH SHOULDER CONSTRUCTION STA 871.000 96,245.50 SEEDING, TYPE B ACRE 20.000 12,309.00
811.640 89,686.22 19.167 11,796.33
0.000 0.00 0.000 0.00
0097 0094 9173.15 65.00 867.000 56,355.00 0106 0103 L032.75 240.00 56.000 13,440.00
TRENCHED WIDENING STA 867.000 56,355.00 MULCH TON 56.000 13,440.00
851.630 55,355.95 45.316 10,875.84
0.000 0.00 0.000 0.00
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Est Number: 0029 Pay Period End Date:  09.09.2016 Est Number: 0029 Pay Period End Date:  09.09.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0107 0104 P402.15 55.00 1,089.000 59,895.00 4017 4017 9300.56 1.333 0.000 0.00
15" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 1,089.000 59,895.00 SUPERPAVE QUALITY INCENTIVE TON 36,631.480 48,829.76
1,333.000 73,315.00 36,631.480 48,829.76
3.68%
0.000 0.00 0.000 0.00
4009 4009 9021.03 574.00 0.000 0.00 GROUP 9 BITUMINOUS Contracted 3,606,937.88
PERFORMANCE GRADED BINDER (58-28) TON 624.240 358,313.76 Current 3 926.405.60
363.950 208,907.30 In place 3,995,686.74
0.000 0.00 This Estimate 0.00
4010 4010 9010.49 95.29 0.000 0.00 GROUP 10 GENERAL ITEMS
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 100.000 9,529.00 0108 0108 0001.08 0.50 21,455.000 10,727.50
SLX 47.620 4,537.71  BARRICADE, TYPE I BDAY 21,455.000 10,727.50
Used in place of Asphaltic Concrete for Patching 0.000 0.00 45,386.000 22,693.00
Type SPR 0.000 0.00
40114011 9300.37 1.00 0.000 000 5109 0109 0001.10 075  14,051.000 10,538.25
RAP INCENTIVE PAYMENT FOR STATE EACH 5,100.000 5,100.00  zARRICADE, TYPE i BDAY 14,051,000 10,538.25
MAINTENANCE PATCHING 20.854.130 20.854.13
1eo%. 199%. 5,986.000 4,489.50
0.000 0.00 0.000 0.00
4014 4014 1905.00 302.88 0.000 000 5110 o110 0001.75 1.00 1,694.000 1,694.00
MATERIAL DELIVERED NOT INCORPORATED LS 1.000 30288  TEMPORARY SIGN DAY EACH 1.604.000 1.694.00
15" x 24' CMP 1.000 302.88 1,013.000 1,013.00
0.000 0.00 0.000 0.00
4015~ 4015 9300.60 0.73 0.000 000 6191 o1 0001.90 245  23,325.000 57,146.25
SMOOTHNESS INCENTIVE-ASPHALTIC TON 14,140.785 10,322.77 g .GN DAY EACH 23,325.000 57.146.25
CONCRETE 14,140.785 10,322.77
A r3ee. 20,275.000 49,673.75
102.006% 0.000 0.00 0.000 0.00
4016 4016 9300.64 12.84 0.000 000 o112 o112 0002.28 035  10,250.000 3,587.50
SMOOTHNESS INCENTIVE-ASPHALT CEMENT TON 397.356 510205 1EMPORARY PAVEMENT MARKING REMOVAL LF 10,250,000 3.587.50
102.006% 397.356 5102.05 2,217.000 775.95
0.000 0.00 0.000 0.00
0113 0113 0002.30 0.55 2,700.000 1,485.00
PAVEMENT MARKING REMOVAL LF 2,700.000 1,485.00
490.000 269.50
0.000 0.00
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Est Number: 0029 Pay Period End Date:  09.09.2016 Est Number: 0029 Pay Period End Date:  09.09.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0114 0114 0002.44 0.45 11,000.000 4,950.00 0123 0123 0030.00 22,200.00 1.000 22,200.00
TEMPORARY PAVEMENT MARKING, TYPE LF 11,000.000 4,950.00 MOBILIZATION LS 1.000 22,200.00
PAINT 7,243.000 3,259.35 1.000 22,200.00
0.000 0.00 0.000 0.00
0115 0115 0002.47 0.25 11,000.000 2,750.00 0124 0124 9110.01 40.00 230.000 9,200.00
TEMPORARY PAVEMENT MARKING SURFACE LF 11,000.000 2,750.00 RENTAL OF LOADER, FULLY OPERATED HOUR 230.000 9,200.00
PREPARATION 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0116 0116 0003.10 205.00 260.000 53,300.00 0125 0125 9110.02 45.00 50.000 2,250.00
FLAGGING DAY 260.000 53,300.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,250.00
314.500 64,472.50 OPERATED 13.000 585.00
0.000 0.00 0.000 0.00
0117 0117 0003.20 475.00 70.000 33,250.00 0126 0126 9110.03 45.00 230.000 10,350.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 70.000 33,250.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 230.000 10,350.00
115.000 54,625.00 0.000 0.00
0.000 0.00 0.000 0.00
0118 0118 0003.50 25.00 900.000 22,500.00 0127 0127 9110.07 45.00 230.000 10,350.00
CONCRETE PROTECTION BARRIER LF 900.000 22,500.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 230.000 10,350.00
400.000 10,000.00 72.500 3,262.50
0.000 0.00 0.000 0.00
0119 0119 0003.56 7.00 900.000 6,300.00 0128 0128 9110.27 150.00 180.000 27,000.00
RELOCATE CONCRETE PROTECTION BARRIER LF 900.000 6,300.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 180.000 27,000.00
1,150.000 8,050.00 EXCAVATOR, FULLY OPERATED 12.500 1,875.00
0.000 0.00 0.000 0.00
0120 0120 0003.70 400.00 4.000 1,600.00 0129 0129 L022.75 3.05 2,500.000 7,625.00
TEMPORARY RUMBLE STRIP EACH 4.000 1,600.00 TEMPORARY SILT CHECK LF 2,500.000 7,625.00
4.000 1,600.00 155.000 472.75
0.000 0.00 0.000 0.00
0121 0121 0003.74 10,500.00 1.000 10,500.00 0130 0130 L022.90 2.85 5,000.000 14,250.00
TEMPORARY TRAFFIC SIGNAL EACH 1.000 10,500.00 TEMPORARY SILT FENCE LF 5,000.000 14,250.00
1.000 10,500.00 324.000 923.40
0.000 0.00 0.000 0.00
0122 0122 0005.10 50.00 244.000 12,200.00 0131 0131 L022.92 5.25 1,500.000 7,875.00
TRAFFIC CONTROL MANAGEMENT DAY 244.000 12,200.00 TEMPORARY EARTH CHECK LF 1,500.000 7,875.00
141.000 7,050.00 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0029 Pay Period End Date:  09.09.2016 Est Number: 0029 Pay Period End Date:  09.09.2016
Prpsl  Proj 1. Contracted 2. Current Detailed breakdovyn of stockpiled
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est materials
Item Description Units Qty Amount \Item Cd Hltem Desc
0132 0132 L032.70 385.00 8.000 3,080.00 701120 | W-BEAM GUARDRAIL
TEMPORARY MULCH TON 8.000 3,080.00 Project 70633 000
0.000 0.00
0.000 0.00 Prpsl Line Nbr 0062 Proj Line Nbr
4007 4007 4022.05 9.45 0.000 0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
TEMPORARY SLOPE DRAIN LF 330.000 3,118.50 Stkpl Nbr 1
361.000 3,411.45
0.000 0.00 0009 S.P. Initial Payment 412.50 5,119.13 9312G
4012 4012 0020.00 2.00 0.000 0.00 na
TRAINING HOUR 800.000 1,600.00 0013  S.P.Adjustment -412.50 -5,119.13 9312G
2,244.500 4,489.00 na
0.000 0.00 Total for stockpile nbr 1: 0.00 $0.00
GROUP 10 GENERAL ITEMS Contracted 346,708.50 Total for proposal line nbr 0062: 0.00 $0.00
Current 351,427.00 Total for item code 7011.20: 0.00 $0.00
In place 27569065  |tem cd | Item Desc |
This Estimate 0.00 7015.00 CABLE GUARDRAIL
Totals for contract Contracted 5,740,029.71
Current 6,078,095.65 ~ Project 70633 000
In place 6,191,492.47  prps| Line Nbr 0063 Proj Line Nbr
This Estimate 0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0001 S.P. Initial Payment 7,530.00 89,004.60 9109G
na
0009 S.P. Initial Payment 3,318.00 39,218.76 9312G
na
0022 S.P. Adjustment -2,172.00 -25,673.04 9109G
na
0023 S.P. Adjustment -5,358.00 -63,331.56 9109G
na
0023 S.P. Adjustment -1,818.00 -21,488.76 9312G
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Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7015.00 | CABLE GUARDRAIL | 7023.00 | TERMINAL ANCHORAGE SECTIONS
Project 70633 000 Project 70633 000
Prpsl Line Nbr 0063 Proj Line Nbr Prpsl Line Nbr 0065 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0024 S.P. Closure -1,500.00 -17,730.00 9312G 0001 S.P. Initial Payment 42.00 87,360.00 9109
na na
Total for stockpile nbr 1: 0.00 $0.00 0022  S.P.Adjustment -10.00 -20,800.00 9109
Total for proposal line nbr 0063: 0.00 $0.00 na
Total for item code 7015.00: 0.00 $0.00 0023 S.P. Adjustment -24.00 -49,920.00 9109
Iltem Cd |Item Desc na
7020.00 | BRIDGE APPROACH SECTIONS 0024 S.P. Adjustment -8.00 -16,640.00 9109
na
Project 70633 000
Total for stockpile nbr 1: 0.00 $0.00
Prpsl Line Nbr 0064 Proj Line Nbr .
Total for proposal line nbr 0065: 0.00 $0.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr .
Total for item code 7023.00: 0.00 $0.00
Stkpl Nbr 1 Iltem Cd |Item Desc
0009 S.P. Initial Payment 8.00 9,080.00 9312G 7024.27 GUARDRAIL END TREATMENT, TYPE Il
na .
Project 70633 000
0013 S.P. Adjustment -8.00 -9,080.00 9312G
na Prpsl Line Nbr 0066 Proj Line Nbr
Total for stockpile nbr 1: 0.00 $0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for proposal line nbr 0064: 0.00 $0.00 Stkpl Nbr 1
Total for item code 7020.00: 0.00 $0.00 0009 S.P. Initial Payment 8.00 9,320.00 9312G
na
0013 S.P. Adjustment -8.00 -9,320.00 9312G
na
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0066: 0.00 $0.00
Total for item code 7024.27: 0.00 $0.00



Nebraska Department of Roads Date: 09.13.2016

Estimate Summary to Contractor Page: 13 of 13
Contract ID: 7633 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0029 Pay Period End Date:  09.09.2016
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\Item Cd Hltem Desc \
9004.83 | (COLD IN-PLACE RECYCLING WITH FOAMED ASPHALT

Project 70633 000

Prpsl Line Nbr 0085 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0014 S.P. Initial Payment 8.00 5,000.00 63976
Foamed Asphalt Mix Design
0015  S.P. Adjustment -8.00 -5,000.00 63976
Foamed Asphalt Mix Design
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0085: 0.00 $0.00
Total for item code 9004.83: 0.00 $0.00

Total remaining for contract: $0.00



